

次期・北陸圏広域地方計画骨子策定スケジュール(案)

資料2

時期	全国計画の動き	北陸圏推進室	北陸圏広域地方計画協議会			有識者懇談会
			作業チーム	幹事会	協議会	
R4.4		次期計画検討準備 有識者懇談会候補者へ説明、委嘱手続など	開催 4/20開催		会長説明 4/21実施	
R4.5				開催 5/18開催		
R4.6						
R4.7	計画部会 中間とりまとめ 7/15		開催 8/4開催			
R4.8		次期計画骨子 (素案)作成				第1回懇談会 8/23開催
R4.9						第2回懇談会 (書面開催) 10/19開催
R4.10						分科会開催 11月、12月開催
R4.11			開催 12/20 意見照会			
R4.12						
R5.1		次期計画骨子 (案)作成				第3回懇談会 1/27開催
R5.2						第4回懇談会 3/15開催
R5.3			開催 4月下旬 意見照会			開催
R5.4				開催 5月中旬		
R5.5					開催 5月下旬	
R5.6						
R5.7						
R5.8						
R5.9						
R5.10						
R5.11						
R5.12						
R5.13						
R5.14						
R5.15						
R5.16						
R5.17						
R5.18						
R5.19						
R5.20						
R5.21						
R5.22						
R5.23						
R5.24						
R5.25						
R5.26						
R5.27						
R5.28						
R5.29						
R5.30						
R5.31						
R5.32						
R5.33						
R5.34						
R5.35						
R5.36						
R5.37						
R5.38						
R5.39						
R5.40						
R5.41						
R5.42						
R5.43						
R5.44						
R5.45						
R5.46						
R5.47						
R5.48						
R5.49						
R5.50						
R5.51						
R5.52						
R5.53						
R5.54						
R5.55						
R5.56						
R5.57						
R5.58						
R5.59						
R5.60						
R5.61						
R5.62						
R5.63						
R5.64						
R5.65						
R5.66						
R5.67						
R5.68						
R5.69						
R5.70						
R5.71						
R5.72						
R5.73						
R5.74						
R5.75						
R5.76						
R5.77						
R5.78						
R5.79						
R5.80						
R5.81						
R5.82						
R5.83						
R5.84						
R5.85						
R5.86						
R5.87						
R5.88						
R5.89						
R5.90						
R5.91						
R5.92						
R5.93						
R5.94						
R5.95						
R5.96						
R5.97						
R5.98						
R5.99						
R5.100						

※以降、開催時期未定